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1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: 

Mobilization Date: 2 /11/2015 

Demob Date: 

C E R C L I S ID: 

E R N S No.: 

FPN#: 

1.1.1 Incident Category 
E m e r g e n c y R e s p o n s e 

1.1.2 Site Description 
The si te is located in an industrial a rea in C ice ro , IL. It is an industial lubricant b lending 
and facil ity located on the C h i c a g o Sani tary and Sh ipp ing C a n a l . Approx imate ly 
40 ,000 ga l lons of an Ethy lene G l y c o l mixture w a s re leased f rom Tank 883 on the 
property roughly on 2 /8 /2015. A n addit ional 9,500 ga l lons of the s a m e product w a s 
re leased to the seconda ry conta inment of Tank 882 in a separa te incident dur ing the 
overnight hours be tween M o n d a y 2/9 and T u e s d a y 2/10. 

1.1.2.1 Location 

T h e a d d r e s s is 5000 W . 41s t Street, C i ce ro , IL; however , the facility geograph ica l l y 

falls within the city and Fire jurisdict ion of St ickney, IL. 

1.1.2.2 Description of Threat 

O n W e d n e s d a y , February 11, 2 0 1 5 , an E P A S T A R T contractor conduc ted a per iod ic 
inspect ion of the site under F P N E 1 4 5 3 9 due to an oil spi l l that occur red in Augus t , * 
2014. Approx imate ly 25 ,000 ga l lons of E thy lene G l yco l mixture w a s 
obse rved s tand ing in the seconda ry conta inment a rea and w a s cont inuouly re leas ing 
from a b reach in the conta inment wal l . It w a s puddl ing on the outs ide of the nor theast 
corner of the seconda ry conta inment between the conta inment wal l and the s e a wal l 
to the c a n a l approx imate ly two feet from the wal l . U p o n the arrival of the O S C product 

Contract Number: 

Action Memo Date: 

Response Type: T ime-Cr i t i ca l 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 



w a s cont inuing to be re leased from seconda ry conta inment in c l o s e proximity to the 
channe l . 

1.1.3 Preliminary Removal Assessment /Removal Site Inspection Results 
There is no e v i d e n c e that any product w a s re leased in the cana l a l though there is 
potential for the product to have saturated into the soi l outs ide of the conta inment . It 
has not been de te rmined if there is a poss ib le pathway to the water. O n 2/11 s u m p 
pumps we re set up to remove the product puddled outs ide the conta inment a rea into 
totes. V a c t rucks w e r e used to remove product f rom the conta inment a rea . 

V is ib le c racks in the northeast corner of the conta inment are the suspec ted c a u s e of 
the breach of conta inment subsu r face in and around the conta inment a rea . 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

O n W e d n e s d a y , February 11, 2015 , E P A w a s notified by the S T A R T contractor 
regarding a re lease of Ethy lene G lyco l that occur red on 2 /8 /2015 and had b reached 
the seconda ry conta inment at the site and had puddled be tween the conta inment wal l 
and s e a wal l for the cana l . E P A Mobi l i zed the Super fund Techn i ca l A s s e s s m e n t and 
R e s p o n s e T e a m ( S T A R T ) to provide suppor t with the inspect ion, documenta t ion , and 
sampl ing . T h e respons ib le party (RP) brought in Future v a c u u m trucks to remove the 
free product in the conta inment a rea . By the end of the day all v is ib le product had 
been removed f rom outs ide the conta inment a rea . T h e spil l z o n e w a s moni tored by 
the R P hourly through the night. 

Thursday, Feb rua ry 12, 2015 , F ree product began to be removed by Future f rom the 
area near Tank 3 8 3 where the re lease occur red (uphill of the s e c o n d a r y conta inment 
area). S E T w a s brought in by the R P to ass is t in the c lean-up / remova l activi t ies. 

Fr iday, February 13, S E T cont inued v a c c u m i n g up the remainder of the free product 
that still s tood in the conta inment a reas . 

2.1.2 Response Act ions to Date 
Vis ib le f ree product has removed from outs ide the conta inment a rea and con t inues to 
be removed from the seconda ry and tank conta inment a rea . 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

\ 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 
Planned r e s p o n s e activit ies include: 



• T h e cont inued remova l of free product f rom the seconda ry a n d tank 
conta inment a rea . 

• Determine the extent of soi l contaminat ion a s a result of the re lease 

2.2.1.2 Next Steps 

W o r k with IL E P A to determine appropr iate c l eanup s tandards 

2.2.2 issues 

T h e P R P de layed letting E P A or and other a g e n c y of the initial re lease and E P A is 
unaware of any noti f icat ions m a d e by the P R P . 
E P A has m a d e cour tesy ca l ls to the appropr iate a g e n c i e s informing them of the 
re lease . 

2.3 Logist ics Section 

No information ava i lab le at this t ime. 

2.4 Finance Section 

Estimated Costs * 

I i Budgeted 
Total To 

Date Remaining 

0 / 
la 

Remaining 
i 

Extramural Costs 

[ T A T / S T A R T | $10 ,000 .00 $0 .00 $10 ,000 .00 i o o . o o % | 

Intramural Costs 
i i 

i I 

I ! 

[Total Site Costs !| $10 ,000 .00 | SO.00 S10 .000 .00 100.00%) 

* T h e above account ing of expendi tures is an est imate b a s e d on f igures known to the 
O S C at the t ime this report w a s written. T h e O S C d o e s not necessar i l y rece ive 
spec i f i c f igures on f inal payments m a d e to any contractor(s). Other f inancia l data 
wh i ch the O S C must rely upon may not be entirely up-to-date. The cos t account ing 
prov ided in this report d o e s not necessar i l y represent an exac t monetary f igure wh ich 
the government may inc lude in any c la im for cos t recovery. 

2.5 Other Command Staff 

No information ava i lab le at this t ime. 

3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating Agencies 

IL E P A 
M W R D 



E P A has notif ied S t i ckney Fire Chei f , Subu rban C o o k Coun ty L E P C , and Nat ional 
R e s p o n s e C e n t e r 

4. Personnel On Site 

P e r s o n n a l on site include: 

O lymp ic O i l E m p l o y e e s 
I E P A 
E P A 

S T A R T 
S E T 
Future 

5. Definition of Terms 

N o information ava i lab le at this t ime. 

6. Additional sources of information 

N o information ava i lab le at this t ime. 

7. Situational Reference Materials 

N o information ava i lab le at this t ime. 


